

File RD-103  
T.O. 8

SECRET

25X1

SDN No. RD 0-1135/23

Copy 4 of 9Page 1 of 37 March 1960

TO:

SUBJECT: Informal Progress Report, RD-103

FEB 60 (IN)

This letter constitutes the Forty-seventh Monthly Report, submitted in compliance with Contract RD-103, covering the month of February, 1960.

TASK 5. DEVELOPMENT OF AS-5 SYSTEM

System No. 2 has been checked out, with the exception of the power amplifier drawer. Most of the drawer wiring is now complete, and its several sub-assemblies are currently being tested. It is expected that final assembly of that component will be completed by March 9, 1960.

During the next reporting period, System No. 1 will be moved to the  Before shipping System No. 2 to the East Coast, local testing will be made between the two systems.

25X1

TASK 8. AS-6 DATA TELEMETERING SYSTEM

The final report on the AS-6 Base Station is in the process of publication and should be completed during the next report period. The Field Unit final report will follow the Base Station report through the publication process.

TASK 10. FABRICATION OF RS-16B

Work on the Instruction Manual is well under way and should be completed during this reporting period. The four battery packs remaining on this contract were delivered during the reporting period.

25X1

SECRET

DOC <u>103</u>	REV DATE <u>1</u> APR 1960	BY <u>064540</u>
ORIG COMP <u>056</u>	OPI <u>56</u>	TYPE <u>30</u>
ORIG CLASS <u>S</u>	PAGES <u>1</u>	REV CLASS <u>S</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 70-2